
                                                INDIANA DEPARTMENT OF TRANSPORTATION                                 DATE : 06/26/06 
                                                                                                                     PAGE : 1 
                                                          LOW BID SUMMARY 
LETTING DATE : 04/19/06 
------------------------------------------------------------------------------------------------------------------------------------ 
CALL                                      # OF                         ESTIMATED          CORRECTED        % OF      OVERRUN (+) 
ORDER   CONTRACT ID     PROJECT(S)        BIDS     BIDDER                COST               BID            EST.      UNDERRUN (-) 
------------------------------------------------------------------------------------------------------------------------------------ 
490  RS-28588-A       2372017              2  BROOKS CONSTRUCTION CO $     5,677,196.74 $     3,469,268.38  61.10 $    -2,207,928.36 
                      2372017 
 
==================================================================================================================================== 
LETTING TOTALS                             2                         $     5,677,196.74 $     3,469,268.38  61.10 $    -2,207,928.36 



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 06/26/06 
                                                                                                                   PAGE : 490 -1 
                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 5,677,196.74                                                   ROUTE : SR 3 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
                                          CONTRACT TIME : 10/01/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) : 
 
 
          SET-ASIDE : 
 
     VENDOR RANKING : 
 
  ------------------------------------------------------------------------------------------------------------------------------- 
                                                                                                         TOTAL         % OVER 
  RANK     VENDOR NO./NAME                                                                               BID           LOW BID 
  ------------------------------------------------------------------------------------------------------------------------------- 
   1   35-1065659     BROOKS CONSTRUCTION COMPANY INC                                            $     3,469,268.38  100.0000% 
   2   35-1139301     E & B PAVING, INC.                                                         $     3,664,196.80  105.6187% 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1065659          |(   2  ) 35-1139301          |(      ) 
                                          |BROOKS CONSTRUCTION COMPANY  |E & B PAVING, INC.           | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
SECTION 0001   CONCRETE PREVENTIVE MAINTENANCE AND ASPHALT SHOULDER REHAB 
                                          |                             |                             | 
0001 105-07039                7.000  MOS  |    1650.00000       11550.00|    1200.00000        8400.00| 
  FIELD OFFICE, B                         |                             |                             | 
0002 105-08520                3.000  EACH |      80.00000         240.00|     100.00000         300.00| 
  CELLULAR TELEPHONE/RADIO                |                             |                             | 
0003 105-08521               21.000  MOS  |      36.00000         756.00|      60.00000        1260.00| 
  CELLULAR TELEPHONE/RADIO SERVICE        |                             |                             | 
0004 105-08524                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  CELLULAR TELEPHONE/RADIO, ADDITIONAL    |                             |                             | 
  MINUTES                                 |                             |                             | 
0005 109-08440                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, HMA                |                             |                             | 
0006 109-08443                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, TEMPORARY TRAFFIC  |                             |                             | 
  CONTROL DEVICES                         |                             |                             | 
0007 109-08444                1.000  DOL  |       1.00000           1.00|       1.00000           1.00| 
  QUALITY ADJUSTMENTS, FAILED MATERIALS   |                             |                             | 
0008 110-01001                       LUMP |  173000.00000      173000.00|  178000.00000      178000.00| 
  MOBILIZATION AND DEMOBILIZATION         |                             |                             | 
0009 202-02241             2079.000  LFT  |       1.50000        3118.50|       1.75000        3638.25| 
  GUARDRAIL, REMOVE                       |                             |                             | 
0010 202-90277                4.000  EACH |     300.00000        1200.00|     250.00000        1000.00| 
  DETECTOR HOUSING, REMOVE                |                             |                             | 
0011 202-93741               14.000  EACH |     130.00000        1820.00|     175.00000        2450.00| 
  GUARD RAIL END TREATMENT, REMOVE        |                             |                             | 
0014 304-07489              200.000  TON  |      65.50000       13100.00|      50.00000       10000.00| 
  HMA PATCHING, TYPE A                    |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 5,677,196.74                                                   ROUTE : SR 3 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1065659          |(   2   ) 35-1139301         |(      ) 
                                          |BROOKS CONSTRUCTION COMPANY  |E & B PAVING, INC.           | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0015 304-07492               48.000  TON  |      31.85000        1528.80|      60.00000        2880.00| 
  WIDENING WITH HMA, TYPE A               |                             |                             | 
0016 305-03375             1000.000  LFT  |       1.50000        1500.00|       1.50000        1500.00| 
  CRACKS, TRANSVERSE, ROUT, CLEAN, AND    |                             |                             | 
  SEAL                                    |                             |                             | 
0017 305-93341            60600.000  LFT  |       0.98000       59388.00|       0.98000       59388.00| 
  SAW, CLEAN AND SEAL LONGITUDINAL JOINTS |                             |                             | 
0018 305-93342            95000.000  LFT  |       1.30000      123500.00|       1.30000      123500.00| 
  SAW, CLEAN AND SEAL TRANSVERSE JOINTS   |                             |                             | 
0020 306-08432            35778.000  SYS  |       0.01000         357.78|       1.00000       35778.00| 
  MILLING, APPROACH                       |                             |                             | 
0021 401-07320             7777.000  TON  |      25.00000      194425.00|      70.00000      544390.00| 
  QC/QA-HMA, 1, 64, SURFACE, 9.5 mm       |                             |                             | 
0022 401-07406            16665.000  TON  |      31.85000      530780.25|      55.00000      916575.00| 
  QC/QA-HMA, 1, 64, BASE, 25.0 mm         |                             |                             | 
0023 406-05520               52.000  TON  |       1.00000          52.00|     100.00000        5200.00| 
  ASPHALT FOR TACK COAT                   |                             |                             | 
0024 503-05240               24.500  LFT  |       7.10000         173.95|      15.00000         367.50| 
  D-1 CONTRACTION JOINT                   |                             |                             | 
0025 506-06333              250.000  SYS  |     210.00000       52500.00|     100.00000       25000.00| 
  PCCP PATCHING, FULL DEPTH               |                             |                             | 
0026 506-06334               50.000  SYS  |     260.00000       13000.00|     100.00000        5000.00| 
  PCCP PATCHING, PARTIAL DEPTH            |                             |                             | 
0027 507-07479               10.000  TON  |     275.00000        2750.00|      50.00000         500.00| 
  HMA PARTIAL DEPTH PATCH                 |                             |                             | 
0028 601-94689                6.000  EACH |    2135.00000       12810.00|    3500.00000       21000.00| 
  GUARDRAIL END TREATMENT, OS             |                             |                             | 
0029 601-94690                2.000  EACH |    3650.00000        7300.00|    4100.00000        8200.00| 
  GUARDRAIL END TREATMENT, MS             |                             |                             | 
0030 601-99105             1100.500  LFT  |      15.20000       16727.60|      17.00000       18708.50| 
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                             |                             | 
0031 601-99108              563.000  LFT  |      21.70000       12217.10|      24.00000       13512.00| 
  GUARDRAIL, W BEAM, DOUBLE FACED, 6 FT.  |                             |                             | 
  3 IN. SPACING                           |                             |                             | 
0032 606-07484            96960.000  LFT  |       0.01000         969.60|       0.20000       19392.00| 
  MILLED HMA SHOULDER CORRUGATIONS        |                             |                             | 
0033 608-04395               12.000  TON  |     107.50000        1290.00|     500.00000        6000.00| 
  AGGREGATE FOR SHOULDER DRAINS           |                             |                             | 
0034 610-07486             3226.000  TON  |      25.00000       80650.00|      23.00000       74198.00| 
  HMA FOR APPROACHES, TYPE A              |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 5,677,196.74                                                   ROUTE : SR 3 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1065659          |(   2   ) 35-1139301         |(      ) 
                                          |BROOKS CONSTRUCTION COMPANY  |E & B PAVING, INC.           | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0038 715-05048             7160.000  LFT  |       6.25000       44750.00|       6.25000       44750.00| 
  PIPE, TYPE 4, CIRCULAR, 6 IN. , PERF.   |                             |                             | 
0039 715-05053             6972.000  LFT  |      13.40000       93424.80|       9.00000       62748.00| 
  PIPE, UNDERDRAIN OUTLET, 6 IN.          |                             |                             | 
0040 718-06526             6510.000  TON  |      51.85000      337543.50|      33.00000      214830.00| 
  HMA FOR UNDERDRAINS                     |                             |                             | 
0041 718-06528              163.000  EACH |     475.00000       77425.00|     900.00000      146700.00| 
  OUTLET PROTECTOR, 1                     |                             |                             | 
0042 718-06532             3000.000  LFT  |       0.75000        2250.00|       0.75000        2250.00| 
  VIDEO INSPECTION FOR UNDERDRAINS        |                             |                             | 
0043 718-52610             2183.000  CYS  |      46.00000      100418.00|      23.00000       50209.00| 
  AGGREGATE FOR UNDERDRAINS               |                             |                             | 
0044 801-06640               42.000  EACH |      79.00000        3318.00|     110.00000        4620.00| 
  CONSTRUCTION SIGN, A                    |                             |                             | 
0045 801-06710               50.000  DAY  |      45.00000        2250.00|      22.75000        1137.50| 
  FLASHING ARROW SIGN                     |                             |                             | 
0046 801-06775                       LUMP | 1293940.00000     1293940.00|  450500.00000      450500.00| 
  MAINTAINING TRAFFIC                     |                             |                             | 
0047 801-92448              300.000  DAY  |      20.00000        6000.00|       1.50000         450.00| 
  CONSTRUCTION SIGNS, MOBILE              |                             |                             | 
0048 805-78470             1972.000  LFT  |       0.25000         493.00|       0.25000         493.00| 
  SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.    |                             |                             | 
0049 805-78785                4.000  EACH |     525.00000        2100.00|     725.00000        2900.00| 
  SIGNAL DETECTOR HOUSING                 |                             |                             | 
0050 805-78795              656.000  LFT  |       8.00000        5248.00|      10.50000        6888.00| 
  SAW CUT FOR ROADWAY LOOP AND SEALER     |                             |                             | 
0051 808-06713             5880.000  LFT  |       0.14000         823.20|       0.25000        1470.00| 
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                             |                             | 
0052 808-06714            12600.000  LFT  |       0.14000        1764.00|       0.25000        3150.00| 
  LINE, PAINT, SOLID, YELLOW, 4 IN.       |                             |                             | 
0053 808-75297              408.000  LFT  |       4.00000        1632.00|       4.10000        1672.80| 
  TRANSVERSE MARKINGS, THERMOPLASTIC,     |                             |                             | 
  STOP LINE, 24 IN.                       |                             |                             | 
0054 808-75320               70.000  EACH |       1.00000          70.00|       1.00000          70.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, LANE INDICATION ARROW    |                             |                             | 
0055 808-75325               70.000  EACH |       1.00000          70.00|       2.00000         140.00| 
  PAVEMENT MESSAGE MARKINGS,              |                             |                             | 
  THERMOPLASTIC, WORD (ONLY)              |                             |                             | 
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                                                        TABULATION OF BIDS 
     ENGINEER'S ESTIMATE: $ 5,677,196.74                                                   ROUTE : SR 3 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT 
 
          SET-ASIDE : 
 
==================================================================================================================================== 
                                          |(   1  ) 35-1065659          |(   2   ) 35-1139301         |(      ) 
                                          |BROOKS CONSTRUCTION COMPANY  |E & B PAVING, INC.           | 
LINE NO / ITEM CODE / ALT                 |                             |                             | 
ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
0056 808-75994              800.000  EACH |       6.20000        4960.00|       4.95000        3960.00| 
  PRISMATIC REFLECTOR                     |                             |                             | 
0057 808-75996              325.000  EACH |       3.00000         975.00|       5.00000        1625.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                             |                             | 
  REMOVE                                  |                             |                             | 
0058 808-75998               60.000  EACH |       9.50000         570.00|       9.50000         570.00| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER ,   |                             |                             | 
  CONCRETE                                |                             |                             | 
0059 808-75998              325.000  EACH |      18.50000        6012.50|      23.45000        7621.25| 
  SNOWPLOWABLE RAISED PAVEMENT MARKER ,   |                             |                             | 
  HMA                                     |                             |                             | 
0060 303-07449             3111.000  TON  |      22.00000       68442.00|      35.00000      108885.00| 
  COMPACTED AGGREGATE, NO. 73             |                             |                             | 
0061 718-06529               22.000  EACH |     455.00000       10010.00|     900.00000       19800.00| 
  OUTLET PROTECTOR, 2                     |                             |                             | 
0062 207-08263            53025.000  SYS  |       1.00000       53025.00|       5.00000      265125.00| 
  SUBGRADE TREATMENT, TYPE IA             |                             |                             | 
0063 302-07455             8840.000  CYS  |       1.00000        8840.00|      15.00000      132600.00| 
  DENSE GRADED SUBBASE                    |                             |                             | 
0064 306-08034            28280.000  SYS  |       0.01000         282.80|       0.60000       16968.00| 
  MILLING, ASPHALT, 1 1/2 IN.             |                             |                             | 
0065 203-02000            25923.000  CYS  |       1.00000       25923.00|       1.00000       25923.00| 
  EXCAVATION, COMMON                      |                             |                             | 
     SECTION TOTALS                       |           $     3,469,268.68|           $     3,664,196.80|           $ 
------------------------------------------+-----------------------------+-----------------------------+----------------------------- 
     CONTRACT TOTALS                      |           $     3,469,268.38|           $     3,664,196.80|           $ 
==================================================================================================================================== 
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                                                         LOW BID ITEM ANALYSIS 
 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06 
                                          CONTRACT TIME : 10/01/06  COMPLETION DATE 
     CONTRACT DESCRIPTION :                                                          PROJECT(S) :       2372017 
                                                                                                        2372017 
            ------------------------------------------------------------------------------------------------------------------ 
                                                                                 TOTAL         APPARENT     % OF        % OF 
            RANK  VENDOR             VENDOR NAME                                  BID            RANK       EST       LOW BID 
            ------------------------------------------------------------------------------------------------------------------ 
              1   35-1065659      BROOKS CONSTRUCTION COMPANY INC           $     3,469,268.38     1        61.1088   100.0000 
              2   35-1139301      E & B PAVING, INC.                        $     3,664,196.80     2        64.5424   105.6187 
              3    -EST-          ENGINEER'S ESTIMATE                       $     5,677,196.74     3       100.0000   163.6425 
------------------------------------------------------------------------------------------------------------------------------------ 
           ITEM/                         ESTIMATED          BID PRICE/    ESTIMATED          BID          BID          OVERRUN/ 
LINE    DESCRIPTION        QUANTITY        PRICE            UNITS          AMOUNT           AMOUNT        EST %        UNDERRUN 
------------------------------------------------------------------------------------------------------------------------------------ 
SECTION NO. 0001   CONCRETE PREVENTIVE MAINTENANCE AND ASPHALT SHOULDER REHAB 
 
0001 105-07039                7.000       2,200.00000       1,650.00000                    11,550.00000    75.0000 
        FIELD OFFICE, B                               MOS                 15,400.00                                        -3,850.00 
0002 105-08520                3.000         145.00000          80.00000                       240.00000    55.1724 
        CELLULAR TELEPHONE/RADIO                      EACH                   435.00                                          -195.00 
0003 105-08521               21.000         125.00000          36.00000                       756.00000    28.8000 
        CELLULAR TELEPHONE/RADIO SERVICE              MOS                  2,625.00                                        -1,869.00 
0004 105-08524                1.000           1.00000           1.00000                         1.00000   100.0000 
        CELLULAR TELEPHONE/RADIO, ADDITIONAL MIN      DOL                      1.00                                             0.00 
0005 109-08440                1.000           1.00000           1.00000                         1.00000   100.0000 
        QUALITY ADJUSTMENTS, HMA                      DOL                      1.00                                             0.00 
0006 109-08443                1.000           1.00000           1.00000                         1.00000   100.0000 
        QUALITY ADJUST, TEMP TRAF CONT DEV            DOL                      1.00                                             0.00 
0007 109-08444                1.000           1.00000           1.00000                         1.00000   100.0000 
        QUALITY ADJUSTMENTS, FAILED MATERIALS         DOL                      1.00                                             0.00 
0008 110-01001                1.000     311,340.00000     173,000.00000                   173,000.00000    55.5663 
        MOBILIZATION AND DEMOBILIZATION               LS                 311,340.00                                      -138,340.00 
0009 202-02241            2,079.000           3.00000           1.50000                     3,118.50000    50.0000 
        GUARDRAIL, REMOVE                             LFT                  6,237.00                                        -3,118.50 
0010 202-90277                4.000         100.00000         300.00000                     1,200.00000   300.0000 
        DETECTOR HOUSING, REMOVE                      EACH                   400.00                                           800.00 
0011 202-93741               14.000         425.00000         130.00000                     1,820.00000    30.5882 
        GUARD RAIL END TREATMENT, REMOVE              EACH                 5,950.00                                        -4,130.00 
0014 304-07489              200.000         123.44000          65.50000                    13,100.00000    53.0622 
        HMA PATCHING, TYPE A                          TON                 24,688.00                                       -11,588.00 
0015 304-07492               48.000          87.00000          31.85000                     1,528.80000    36.6092 
        WIDENING WITH HMA, TYPE A                     TON                  4,176.00                                        -2,647.20 
0016 305-03375            1,000.000           1.04000           1.50000                     1,500.00000   144.2308 
        CRACKS, TRANSVERSE, ROUT, CLEAN,AND SEAL      LFT                  1,040.00                                           460.00 
0017 305-93341           60,600.000           0.98000           0.98000                    59,388.00000   100.0000 
        SAW, CLEAN AND SEAL LONGITUDINAL JOINTS       LFT                 59,388.00                                             0.00 
0018 305-93342           95,000.000           1.40000           1.30000                   123,500.00000    92.8571 
        SAW, CLEAN AND SEAL TRANSVERSE JOINTS         LFT                133,000.00                                        -9,500.00 
0020 306-08432           35,778.000           2.00000           0.01000                       357.78000     0.5000 
        MILLING, APPROACH                             SYS                 71,556.00                                       -71,198.22 
0021 401-07320            7,777.000          52.00000          25.00000                   194,425.00000    48.0769 
        QC/QA-HMA, 1, 64, SURFACE, 9.5 mm             TON                404,404.00                                      -209,979.00 
0022 401-07406           16,665.000          43.00000          31.85000                   530,780.25000    74.0698 
        QC/QA-HMA, 1, 64, BASE, 25.0 mm               TON                716,595.00                                      -185,814.75 
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                                                         LOW BID ITEM ANALYSIS 
 
     CALL ORDER   : 490                     CONTRACT ID : RS-28588-A                   COUNTIES : DEKALB          NOBLE 
     LETTING DATE : 04/19/06 
------------------------------------------------------------------------------------------------------------------------------------ 
           ITEM/                         ESTIMATED          BID PRICE/    ESTIMATED          BID          BID          OVERRUN/ 
LINE    DESCRIPTION        QUANTITY        PRICE            UNITS          AMOUNT           AMOUNT        EST %        UNDERRUN 
------------------------------------------------------------------------------------------------------------------------------------ 
0023 406-05520               52.000         325.00000           1.00000                        52.00000     0.3077 
        ASPHALT FOR TACK COAT                         TON                 16,900.00                                       -16,848.00 
0024 503-05240               24.500          20.00000           7.10000                       173.95000    35.5000 
        D-1 CONTRACTION JOINT                         LFT                    490.00                                          -316.05 
0025 506-06333              250.000         110.00000         210.00000                    52,500.00000   190.9091 
        PCCP PATCHING, FULL DEPTH                     SYS                 27,500.00                                        25,000.00 
0026 506-06334               50.000         402.82000         260.00000                    13,000.00000    64.5450 
        PCCP PATCHING, PARTIAL DEPTH                  SYS                 20,141.00                                        -7,141.00 
0027 507-07479               10.000          60.00000         275.00000                     2,750.00000   458.3333 
        HMA PARTIAL DEPTH PATCH                       TON                    600.00                                         2,150.00 
0028 601-94689                6.000       2,653.00000       2,135.00000                    12,810.00000    80.4749 
        GUARDRAIL END TREATMENT, OS                   EACH                15,918.00                                        -3,108.00 
0029 601-94690                2.000       4,100.00000       3,650.00000                     7,300.00000    89.0244 
        GUARDRAIL END TREATMENT, MS                   EACH                 8,200.00                                          -900.00 
0030 601-99105            1,100.500          16.25000          15.20000                    16,727.60000    93.5384 
        GUARDRAIL, W BEAM, 6 FT 3 IN SPACING          LFT                 17,883.13                                        -1,155.53 
0031 601-99108              563.000          31.00000          21.70000                    12,217.10000    70.0000 
        GUARDRAIL, W BEAM, DBL FACED, 6 FT 3 IN       LFT                 17,453.00                                        -5,235.90 
0032 606-07484           96,960.000           0.22000           0.01000                       969.60000     4.5455 
        MILLED HMA SHOULDER CORRUGATIONS              LFT                 21,331.20                                       -20,361.60 
0033 608-04395               12.000          85.62000         107.50000                     1,290.00000   125.5548 
        AGGREGATE FOR SHOULDER DRAINS                 TON                  1,027.44                                           262.56 
0034 610-07486            3,226.000          70.00000          25.00000                    80,650.00000    35.7143 
        HMA FOR APPROACHES, TYPE A                    TON                225,820.00                                      -145,170.00 
0038 715-05048            7,160.000           3.83000           6.25000                    44,750.00000   163.1854 
        PIPE, TYPE 4, CIRCULAR, 6 IN.                 LFT                 27,422.80                                        17,327.20 
0039 715-05053            6,972.000          25.00000          13.40000                    93,424.80000    53.6000 
        PIPE, UNDERDRAIN OUTLET, 6 IN.                LFT                174,300.00                                       -80,875.20 
0040 718-06526            6,510.000          60.00000          51.85000                   337,543.50000    86.4167 
        HMA FOR UNDERDRAINS                           TON                390,600.00                                       -53,056.50 
0041 718-06528              163.000         575.35000         475.00000                    77,425.00000    82.5584 
        OUTLET PROTECTOR, 1                           EACH                93,782.05                                       -16,357.05 
0042 718-06532            3,000.000           2.10000           0.75000                     2,250.00000    35.7143 
        VIDEO INSPECTION FOR UNDERDRAINS              LFT                  6,300.00                                        -4,050.00 
0043 718-52610            2,183.000          45.00000          46.00000                   100,418.00000   102.2222 
        AGGREGATE FOR UNDERDRAINS                     CYS                 98,235.00                                         2,183.00 
0044 801-06640               42.000         135.00000          79.00000                     3,318.00000    58.5185 
        CONSTRUCTION SIGN, A                          EACH                 5,670.00                                        -2,352.00 
0045 801-06710               50.000          25.00000          45.00000                     2,250.00000   180.0000 
        FLASHING ARROW SIGN                           DAY                  1,250.00                                         1,000.00 
0046 801-06775                1.000     346,640.00000   1,293,940.00000                 1,293,940.00000   373.2806 
        MAINTAINING TRAFFIC                           LS                 346,640.00                                       947,300.00 
0047 801-92448              300.000           4.25000          20.00000                     6,000.00000   470.5882 
        CONSTRUCTION SIGNS, MOBILE                    DAY                  1,275.00                                         4,725.00 
0048 805-78470            1,972.000           0.40000           0.25000                       493.00000    62.5000 
        SIGNAL CABLE, ROADWAY LOOP, 1C 14GA.          LFT                    788.80                                          -295.80 
0049 805-78785                4.000         400.00000         525.00000                     2,100.00000   131.2500 
        SIGNAL DETECTOR HOUSING                       EACH                 1,600.00                                           500.00 
0050 805-78795              656.000           8.60000           8.00000                     5,248.00000    93.0233 
        SAW CUT FOR ROADWAY LOOP AND SEALER           LFT                  5,641.60                                          -393.60 
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0051 808-06713            5,880.000           0.13000           0.14000                       823.20000   107.6923 
        LINE, PAINT, SOLID, WHITE, 4 IN.              LFT                    764.40                                            58.80 
0052 808-06714           12,600.000           0.13000           0.14000                     1,764.00000   107.6923 
        LINE, PAINT, SOLID, YELLOW, 4 IN.             LFT                  1,638.00                                           126.00 
0053 808-75297              408.000           5.79000           4.00000                     1,632.00000    69.0846 
        TRANSVERSE MARKINGS, THERMOPLASTIC, STOP      LFT                  2,362.32                                          -730.32 
0054 808-75320               70.000          77.00000           1.00000                        70.00000     1.2987 
        PAVEMENT MESSAGE MRKNG,THERMO.,LANE INDI      EACH                 5,390.00                                        -5,320.00 
0055 808-75325               70.000          70.00000           1.00000                        70.00000     1.4286 
        PAVEMENT MESSAGE MRKNG,THERMO.,WORD ONLY      EACH                 4,900.00                                        -4,830.00 
0056 808-75994              800.000           4.91000           6.20000                     4,960.00000   126.2729 
        PRISMATIC REFLECTOR                           EACH                 3,928.00                                         1,032.00 
0057 808-75996              325.000           5.38000           3.00000                       975.00000    55.7621 
        SNOWPLOWABLE RAISED PAVEMENT MARKER, REM      EACH                 1,748.50                                          -773.50 
0058 808-75998               60.000          25.00000           9.50000                       570.00000    38.0000 
        SNOWPLOWABLE RAISED PAVEMENT MARKER           EACH                 1,500.00                                          -930.00 
0059 808-75998              325.000          21.30000          18.50000                     6,012.50000    86.8545 
        SNOWPLOWABLE RAISED PAVEMENT MARKER           EACH                 6,922.50                                          -910.00 
0060 303-07449            3,111.000          35.00000          22.00000                    68,442.00000    62.8571 
        COMPACT AGG, NO. 73                           TON                108,885.00                                       -40,443.00 
0061 718-06529               22.000         504.00000         455.00000                    10,010.00000    90.2778 
        OUTLET PROTECTOR, 2                           EACH                11,088.00                                        -1,078.00 
0062 207-08263           53,025.000          23.00000           1.00000                    53,025.00000     4.3478 
        SUBGRADE TREATMENT, TYPE IA                   SYS              1,219,575.00                                    -1,166,550.00 
0063 302-07455            8,840.000          33.25000           1.00000                     8,840.00000     3.0075 
        DENSE GRADED SUBBASE                          CYS                293,930.00                                      -285,090.00 
0064 306-08034           28,280.000           2.00000           0.01000                       282.80000     0.5000 
        MILLING, ASPHALT, 1 1/2 IN                    SYS                 56,560.00                                       -56,277.20 
0065 203-02000           25,923.000          26.00000           1.00000                    25,923.00000     3.8462 
        EXCAVATION, COMMON                            CYS                673,998.00                                      -648,075.00 
                                                                 -------------------------------------------------------------- 
SECTION 0001  SUBTOTAL                                                5,677,196.74      3,469,268.38       61.1088     -2,207,928.36 
 
CONTRACT TOTAL FOR CALCULATED LOW BIDDERS BID ITEMS                   5,677,196.74      3,469,268.38       61.1088     -2,207,928.36 
 


